
ID Task Name Duration Start
1 Three-story Office Building (76,000 square feet) 358 days Thu 1/1/04

2 General Conditions 23 days Thu 1/1/04

3 Receive notice to proceed and sign contract 3 days Thu 1/1/04

4 Submit bond and insurance documents 2 days Mon 1/26/04

5 Prepare and submit project schedule 2 days Wed 1/28/04

6 Prepare and submit schedule of values 2 days Fri 1/30/04

7 Obtain building permits 4 days Tue 1/6/04

8 Submit preliminary shop drawings 2 wks Mon 1/12/04

9 Submit monthly requests for payment 1 day Tue 1/6/04

10 Long Lead Procurement 70 days Wed 1/7/04

11 Submit shop drawings and order long lead items - steel 2 wks Wed 1/7/04

12 Submit shop drawings and order long lead items - roofing 2 wks Mon 1/26/04

13 Submit shop drawings and order long lead items - elevator 2 wks Mon 1/26/04

14 Submit shop drawings and order long lead items - plumbing 2 wks Mon 1/26/04

15 Submit shop drawings and order long lead items - electric 2 wks Mon 1/26/04

16 Submit shop drawings and order long lead items - HVAC 2 wks Mon 1/26/04

17 Detail, fabricate, and deliver steel 12 wks Wed 1/21/04

18 Mobilize on Site 10 days Tue 1/6/04

19 Install temporary power 2 days Tue 1/6/04

20 Install temporary water service 2 days Tue 1/6/04

21 Set up site office 3 days Thu 1/8/04

22 Set line and grade benchmarks 3 days Tue 1/13/04

23 Prepare site - lay down yard and temporary fencing 2 days Fri 1/16/04

24 Site Grading and Utilities 35 days Tue 1/20/04

25 Clear and grub site 3 days Tue 1/20/04

26 Stone site access and temporary parking area 2 days Fri 1/23/04

27 Rough grade site (cut and fill) 1 wk Tue 1/27/04

28 Install storm drainage 2 wks Tue 2/3/04

29 Install exterior fire line and building fire riser 2 wks Tue 2/3/04

30 Perform final site grading 2 wks Tue 2/17/04

31 Erect building batter boards and layout building 1 wk Tue 3/2/04

32 Foundations 39 days Tue 3/9/04

33 Excavate foundations 2 wks Tue 3/9/04

34 Excavate elevator pit 2 days Tue 3/23/04

35 Form column piers and spread foundations 4 days Tue 3/23/04

36 Rough-in electric and plumbing in elevator 4 days Thu 3/25/04

37 Form elevator pit walls 4 days Fri 4/2/04

38 Set reinforcing and anchor bolts 4 days Mon 3/29/04

39 Pour column piers and foundations 5 days Fri 4/2/04

40 Pour concrete elevator walls 1 day Fri 4/9/04

41 Cure elevator wall concrete 7 days Mon 4/12/04

42 Cure piers and foundations 7 days Fri 4/9/04

43 Strip wall forms 1 day Mon 4/26/04

44 Strip column piers and foundation forms 3 days Wed 4/21/04

45 Install pneumatic tube in elevator pit 3 days Tue 4/27/04

46 Prepare and pour concrete floor in elevator pit 1 day Fri 4/30/04

G.C. general management

G.C. project management,G.C. general management[25%]

G.C. project management[25%],G.C. scheduler

G.C. general management[10%],G.C. project management

G.C. project management[50%],G.C. procurement[50%]

G.C. project management[50%],G.C. procurement[50%]

Steel erection contractor management

Roofing contractor management

Elevator contractor management

Plumbing contractor management

Electric contractor management

HVAC contractor management

Steel erection contractor management[50%],Steel erection contractor[50%]

Electric contractor

Plumbing contractor

G.C. superintendent,G.C. labor crew[10%]

G.C. survey crew

Site grading contractor,G.C. labor crew[10%]

Site grading contractor

Site grading contractor

Site grading contractor

Site grading contractor

Plumbing contractor

Site grading contractor

G.C. survey crew
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ID Task Name Duration Start
47 Steel Erection 50 days Mon 4/26/04

48 Erect steel columns, beams, and joist - 1st and 2nd floors 2 wks Mon 4/26/04

49 Erect steel columns, beams, and joist - 3rd floor and roof 2 wks Mon 5/10/04

50 Install miscellaneous iron and bracing - 1st and 2nd floors 2 wks Mon 6/21/04

51 Install miscellaneous iron and bracing - 3rd floor and roof 2 wks Mon 5/24/04

52 Install stairs and miscellaneous iron railing 2 wks Mon 6/7/04

53 Touch-up paint on steel 1 wk Mon 6/21/04

54 Form and Pour Concrete - Floors and Roof 89 days Mon 5/10/04

55 Form 2nd floor including all floor openings 5 days Mon 6/28/04

56 Install rebar and in-floor utilities (including mechanical, electrical, plumbing) 5 days Mon 5/10/04

57 Pour 2nd floor slab 4 days Mon 7/5/04

58 Cure 2nd floor slab 7 days Fri 7/9/04

59 Strip forms from 2nd floor slab 2 days Tue 7/27/04

60 Form 3rd floor including all floor openings 5 days Tue 7/20/04

61 Install rebar and in-floor utilities (including mechanical, electrical, plumbing) 5 days Tue 7/20/04

62 Pour 3rd floor slab 4 days Tue 7/27/04

63 Cure 3rd floor slab 7 days Mon 8/2/04

64 Strip forms from 3rd floor slab 2 days Mon 9/6/04

65 Form roof slab including all floor openings 5 days Wed 8/11/04

66 Install rebar and in-floor utilities (including mechanical, electrical, plumbing) 5 days Wed 8/11/04

67 Pour roof slab 4 days Wed 8/18/04

68 Cure roof slab 7 days Tue 8/24/04

69 Strip forms from roof slab 2 days Thu 9/2/04

70 Form 1st floor 4 days Thu 7/29/04

71 Install electrical underground 1 wk Thu 7/29/04

72 Install plumbing underground 1 wk Thu 7/29/04

73 Install rebar and in-floor utilities 4 days Thu 8/5/04

74 Pour 1st floor slab 4 days Wed 8/11/04

75 Cure 1st floor slab 7 days Tue 8/17/04

76 Strip forms from 1st floor slab 2 days Wed 9/8/04

77 Carpentry Work 15 days Wed 9/8/04

78 Install exterior sheathing and metal studs 3 wks Wed 9/8/04

79 Masonry Work 93 days Mon 7/5/04

80 Rough-in plumbing at toilets and masonry walls 4 wks Fri 9/10/04

81 Lay masonry at core, mechanical, and toilets 4 wks Mon 7/5/04

82 Install exterior masonry work 5 wks Wed 9/29/04

83 Install roof drains 2 days Tue 11/9/04

84 Install tile in toilet rooms 2 wks Fri 10/8/04

85 Clean masonry 1 wk Wed 11/3/04

86 Clean toilet room tile 1 wk Fri 10/22/04

87 Roofing 33 days Wed 11/3/04

88 Install flashing at parapet walls 4 days Wed 11/3/04

89 Pour lightweight concrete roof fill 2 days Thu 11/11/04

90 Install seamless roofing material 5 days Mon 11/22/04

91 Spread stone ballast on seamless roof 5 days Mon 11/29/04

92 Set rooftop equipment 2 wks Mon 12/6/04
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ID Task Name Duration Start
93 Window Wall and Store Front Closures 75 days Wed 11/3/04

94 Install window wall aluminum and glass 5 wks Wed 11/3/04

95 Install interior stud walls and drywall 5 wks Wed 12/8/04

96 Install interior doors and hardware 2 wks Wed 2/2/05

97 Install store front doors and hardware 3 wks Wed 12/8/04

98 Building Finishes 90 days Wed 12/8/04

99 Install millwork and wood trim 3 wks Wed 1/12/05

100 Paint walls and woodwork 4 wks Wed 2/16/05

101 Install conduit at ceiling plenum space 3 wks Wed 12/8/04

102 Install duct in ceiling plenum space 3 wks Mon 1/24/05

103 Install ceiling grid 2 wks Mon 2/14/05

104 Install ceiling tile 2 wks Mon 2/28/05

105 Hang wallpaper 2 wks Wed 3/16/05

106 Install building carpet 4 wks Wed 3/16/05

107 Install hardware and accessories 3 wks Wed 3/16/05

108 Complete interior and exterior sod and plantings 2 wks Wed 3/16/05

109 Pave, curb, and stripe parking lot 2 wks Wed 3/30/05

110 Elevators 40 days Mon 8/2/04

111 Set elevator equipment in shafts 4 wks Mon 8/2/04

112 Set equipment in mechanical room 2 wks Mon 8/30/04

113 Test and align doors and equipment 2 wks Mon 9/13/04

114 Plumbing 100 days Wed 11/10/04

115 Rough-in plumbing in drywall walls 4 wks Wed 12/8/04

116 Tie-in fire line riser and set valves 2 wks Wed 11/10/04

117 Set plumbing fixtures and trim 3 wks Wed 1/5/05

118 Flush, test, and clean piping and fixtures 2 wks Wed 3/16/05

119 Electrical 140 days Fri 9/10/04

120 Rough-in electrical in masonry walls 4 wks Fri 9/10/04

121 Rough-in electrical in drywall walls 4 wks Wed 1/19/05

122 Pull wire in conduit and set area transformers 3 wks Wed 12/29/04

123 Install and terminate electrical devices 3 wks Wed 2/16/05

124 Make electrical terminations for HVAC equipment 2 days Wed 3/23/05

125 Install light fixtures - test and clean 2 wks Wed 3/9/05

126 Heating and Ventilating - AC 189 days Mon 8/2/04

127 Set equipment in mechanical room 2 wks Mon 8/2/04

128 Rough-in mechanical in masonry walls 4 wks Fri 9/10/04

129 Rough-in mechanical in drywall walls 2 wks Mon 1/10/05

130 Install duct in building chase 3 wks Mon 12/20/04

131 Set HVAC trim and test and balance system 4 wks Fri 3/25/05

132 Final Clean-up and Occupancy 70 days Wed 1/12/05

133 Install hard tile flooring in common areas 1 wk Wed 1/12/05

134 Clean hard tile floors 4 days Wed 1/19/05

135 Remove debris from building and do final clean-up 4 days Wed 4/13/05

136 Substantial completion date 1 day Tue 4/19/05

137 Complete Final Inspections 6 days Tue 4/19/05

138 Complete elevator inspection and certification 3 days Tue 4/19/05
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ID Task Name Duration Start
139 Perform architect's inspection 1 day Fri 4/22/05

140 Perform local building agency inspection 1 day Mon 4/25/05

141 Perform fire marshal's inspection 1 day Tue 4/26/05

142 Complete punch list items from all inspections 2 wks Wed 4/27/05

143 Obtain certificate of occupancy 2 days Wed 5/11/05

144 Issue final completion documents including warranties 1 day Fri 5/13/05

145 Issue final request for payment 1 day Mon 5/16/05
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G.C. general management

G.C. project management,G.C. general management[25%]

G.C. project management[25%],G.C. scheduler

G.C. general management[10%],G.C. project management

G.C. project management[50%],G.C. procurement[50%]

G.C. project management[50%],G.C. procurement[50%]

Steel erection contractor management

Roofing contractor management

Elevator contractor management

Plumbing contractor management

Electric contractor management

HVAC contractor management

Steel erection contractor management[50%],Steel erection contractor[50%]

Electric contractor

Plumbing contractor

G.C. superintendent,G.C. labor crew[10%]

G.C. survey crew

Site grading contractor,G.C. labor crew[10%]

Site grading contractor

Site grading contractor

Site grading contractor

Site grading contractor

Plumbing contractor

Site grading contractor

G.C. survey crew

Site grading contractor[50%]

Site grading contractor

G.C. rough carpenter crew

Plumbing contractor,Electric contractor

G.C. rough carpenter crew

G.C. rough carpenter crew

G.C. concrete crew

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew[10%]

G.C. labor crew[10%]

G.C. labor crew

Elevator contractor

G.C. concrete crew
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Steel erection contractor

Steel erection contractor

Steel erection contractor[75%]

Steel erection contractor[75%]

Steel erection contractor[50%]

Steel erection contractor[20%]

G.C. rough carpenter crew,G.C. labor crew[20%]

G.C. labor crew[33%],Plumbing contractor[33%],Electric contractor[33%]

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew

G.C. rough carpenter crew[50%],G.C. labor crew[20%]

G.C. labor crew[33%],Plumbing contractor[33%],Electric contractor[33%]

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew

G.C. rough carpenter crew,G.C. labor crew[20%]

G.C. labor crew[33%],Plumbing contractor[33%],Electric contractor[33%]

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew

G.C. rough carpenter crew

Electric contractor

Plumbing contractor

G.C. labor crew[33%],Plumbing contractor[33%],Electric contractor[33%]

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew

Drywall contractor

Plumbing contractor

Masonry contractor

Masonry contractor

Roofing contractor

Tile contractor

Masonry contractor[50%]

Tile contractor[50%]

Roofing contractor

Roofing contractor

Roofing contractor

Roofing contractor

HVAC contractor
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Window contractor

Drywall contractor

G.C. finish carpenter crew

Window contractor

G.C. finish carpenter crew

Painting contractor

Electric contractor

HVAC contractor

Drywall contractor

Drywall contractor

Painting contractor

Carpet contractor

G.C. finish carpenter crew
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Paving contractor

Elevator contractor
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G.C. superintendent[50%],G.C. project management[50%]

G.C. project management[50%],G.C. superintendent[50%]

G.C. superintendent[50%],G.C. project management[50%]

G.C. superintendent[11%],G.C. labor crew[11%],Plumbing contractor[11%],Electric contractor[11%],HVAC contractor[11%],Drywall contractor[11%],Carpet contractor[11%],Paving contractor[11%],Painting contractor[11%]
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February March April May June July August September October November December

Task

Critical Task

Milestone

Summary

Rolled Up Task

Rolled Up Critical Task

Rolled Up Milestone

Rolled Up Progress

Split

External Tasks

Project Summary

Group By Summary

Inactive Task

Inactive Milestone

Inactive Milestone

Inactive Summary

Manual Task

Duration-only

Manual Summary Rollup

Manual Summary

Start-only

Finish-only

External Tasks

External Milestone

Progress

Deadline

Page 8

Project: Commercial Construction
Date: Fri 1/26/18



G.C. general management[10%],G.C. project management

Roofing contractor management

Elevator contractor management

Plumbing contractor management

Electric contractor management

HVAC contractor management

Steel erection contractor management[50%],Steel erection contractor[50%]

Site grading contractor

Site grading contractor

Plumbing contractor

Site grading contractor

G.C. survey crew

Site grading contractor[50%]

Site grading contractor

G.C. rough carpenter crew

Plumbing contractor,Electric contractor

G.C. rough carpenter crew

G.C. rough carpenter crew

G.C. concrete crew

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew[10%]

G.C. labor crew[10%]
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Elevator contractor
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Steel erection contractor

Steel erection contractor

Steel erection contractor[75%]

Steel erection contractor[75%]

Steel erection contractor[50%]

Steel erection contractor[20%]

G.C. rough carpenter crew,G.C. labor crew[20%]

G.C. labor crew[33%],Plumbing contractor[33%],Electric contractor[33%]

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew

G.C. rough carpenter crew[50%],G.C. labor crew[20%]

G.C. labor crew[33%],Plumbing contractor[33%],Electric contractor[33%]

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew

G.C. rough carpenter crew,G.C. labor crew[20%]

G.C. labor crew[33%],Plumbing contractor[33%],Electric contractor[33%]

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew

G.C. rough carpenter crew

Electric contractor

Plumbing contractor

G.C. labor crew[33%],Plumbing contractor[33%],Electric contractor[33%]

G.C. concrete crew

G.C. labor crew[10%]

G.C. labor crew

Drywall contractor

Plumbing contractor

Masonry contractor

Masonry contractor

Roofing contractor

Tile contractor

Masonry contractor[50%]

Tile contractor[50%]

Roofing contractor

Roofing contractor

Roofing contractor

Roofing contractor

HVAC contractor
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Window contractor

Drywall contractor

G.C. finish carpenter crew

Window contractor

G.C. finish carpenter crew

Painting contractor

Electric contractor

HVAC contractor

Drywall contractor

Drywall contractor

Painting contractor

Carpet contractor

G.C. finish carpenter crew

Landscape contractor

Paving contractor

Elevator contractor

Elevator contractor

Elevator contractor

Plumbing contractor

Plumbing contractor

Plumbing contractor

Plumbing contractor
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Electric contractor

Electric contractor

Electric contractor

Electric contractor
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HVAC contractor

HVAC contractor
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G.C. superintendent[50%],G.C. project management[50%]

G.C. project management[50%],G.C. superintendent[50%]

G.C. superintendent[50%],G.C. project management[50%]

G.C. superintendent[11%],G.C. labor crew[11%],Plumbing contractor[11%],Electric contractor[11%],HVAC contractor[11%],Drywall contractor[11%],Carpet contractor[11%],Paving contractor[11%],Painting contractor[11%]

G.C. project management

G.C. project management

G.C. project management[33%],G.C. accounting[33%],G.C. general management[33%]
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